AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ™ ConiactID Code T

2. AMENDMENT MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE RECL NO. | 5. PROJECT NO. (if applicabie)
PS02 APR 01, 2013 5PSSE-13-0086

6. ISSUED BY CODE 5P2PQDB 7. ADMINISTERED BY {If other than item 6) CODE
AMD, Northem Contracling Beanch
Minnesota/Wisconsin Contracting Team See Block 6
5600 American Bivd. W, Room 200
Bloomington MN 55437

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Counlry, State and ZIP Code) (%) 9A. AMENDMENT OF SOLICITATION NO.
CMC & MAINTENANCE, INC.

P.0. BOX 1877
BANGOR ME 044021877

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-05P-12-SE-D-0024

10B. DATED (SEE ITEM 13)
CODE 00000625 FACILITY CODE JUN 08, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers E] is extended, Dis not extended.
Offers must acknowledge receipt of this amendment prior 1o the hour and date specified in the salicitation ar as amended, by one of the following methods:

(a) By completing items 8 and 15, and reluming coples of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separale letler or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by lelegram or letter, provided each

talegram or latier makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $18,734.30
See Schedule Modification Obligated Amount: $18,734.30

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE GONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14,

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
~——————{  CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, efc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X By Mutual Agreement of the Parlies.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ isnot, [* Is required to sign this doecument and return ___1 coples to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitationfconiract subject matler where feasible)

GS-05P-12-SE-D-0024, 1B2E00596: Operations, Maintenance, and Related Services.

The purpose of this modification is to make the following changes to the award.

...See Continuation Page

Excepl as provided hereln, all tarms and conditions of the di ef d in item 9A or 10A, as herelofore changed, L hanged and in full force and effect.
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| e TR Sy | i R
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Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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Continuation Page

Continued from Block 14...

The following equipment is hereby added to the contract and is to be maintained by the contractor effective
April 1, 2013.

1. UPS/battery Room Economizer, COOK Mixed Flow Inline Fan.

2. Elevator Machine Room Economizer, COOK Mixed Flow Inline Fan.

3. 6 Bank Elevator Machine Room Economizer, COOK Mixed Flow Inline Fan.
4. OAHU PH-1 Heating System.

5. OAJU 6-1 Heating System.

6. Sun Dialer I-Con Mechoshade System

7. Eye Wash Stations

This modification will adjust the cost for the remaining 26 months of the base period as well as increase the
cost for both of the option periods, if exercised. Those changes are as follows:

Line item 0001, remaining 26 month, unit cost is changed from $50,860.70 to $51,581.25, a net increase of
$720.55.
Line item 0001, total cost is changed from $1,830,985.20 to $1,849.719.50, a net increase of $18,734.30.

Line item 0002, Option Period One, July 1, 2015 - June 30, 2016, unit cost is changed from $52,291.18 to
$53,011.73, a net increase of $720.55 per month.

Line item 0003, Option Period Two, July 1, 2016 - June 30, 2017, unit cost is changed from $52,291.18 to
$53,011.73, a net increase of $720.55 per month.

Line item 0004 is hereby added as the funding for the changes mentioned above to Line item 0001.
Total award amount is changed from $1,830,985.20 to $1,849,719.50 a net increase of $18,734.30.

All other terms and conditions of this contract remain unchanged and in full force and effect.
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SCHEDULE Continued

ITEM NO.

0004

(New Line Item)

item 0001.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
Additional Costs for new O&M Equipment being added
for the remaining 26 months of the base period, Line
26.000 MO 720.55 18,734.30

CMC will be servicing and inspecting new quipment at
MNO0092ZZ for the remaining 26 months of the base
period, Line item 0001.

Accounting and Appropriation Data:

1B2E00596.2013.192X.05.PG61.P0525243.K08.PGA47.

.MN0092ZZ. .
$18,734.30
PR NUMBER: 5PSSE-13-0086
DELIVERY DATE: 06/30/2015
SHIP TO:

300 S4TH ST

MINNEAPOLIS MN 55415-1320
FOB : Destination
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